
Target 
Timeline

Traffic
FYI

Road Oil provides CME and Traffic with the schedule for upcoming paving 
season (current year schedule) March 1

CME Develops Year 2 Road Oil Plan in conjunction with the plant mix 
resurfacing candidate projects.  CME forwards the plant mix candidates, the 
current year Road Oil schedule, the Year 1 Road Oil plan, and the Year 2 
Road Oil plan to the District Engineer.  Current Year Road Oil Season begins.  
(For Example:  Determine 2009 (Year 2) paving season candidates in March 
2007 -- This information along with the current year (2007) and Year 1 
program (2008) is forwarded to District. April 1

District reviews road oil plans for consistency with overall pavement plan and 
upcoming plant mix program.  District to check TIP, POC Bridge, and other 
programmed projects to verify project project overlaps.  If any potential 
overlap, District to confer with Resident for project limits.  District forwards 
approved BST plans (Year 2 plus any modifications to Year 1) to CME. May 1

CME sends list of roads to Road Oil for Year 2 plan (plus any year 1 
modifications).  CME and Road Oil begin field review of plans and identify 
stockpile locations for acquisition. May 7

CME and Road Oil complete field reviews.  As part of field review, CME and 
Road Oil jointly determine responsibilities for AMZ patching (Road Oil vs. 
Maintenance) and crack pouring (State Forces vs. Contract).  Upon 
completion of field review, CME contacts Hydraulics as necessary for any 
anticipated major pipe size increases. 

Hydraulic 
Review

June 30

Roadside 
FYI

CME forwards Year 2 plan to Road Oil, Bridge, and Roadside Environmental.  
Road oil to finalize stockpile locations / quantities.  Bridge to review bridge 
size pipes on list.  Roadside Environmental to use data in dynamic plan / 
ordering materials.  CME coodinates with Division Environmental Engineer 
for environmental permits on all crossline replacements.

Bridge 
Review

July 31

 
Traffic

FYI
Road Oil provides 18-month schedule to CME and Traffic.  
(Next Two Paving Seasons to include Year 1 and Year 2 projects)

DEO 
Review October 1

District
Lets

CME to ensure Year 1 pretreatment work is on track for completion by the 
following April and begin pretreatment work on Year 2 plan. Coordinate with 
District to let contract for crack pouring or other work (if applicable).  
Coordinate Force Account Work to accomplish goal / update dynamic plan

Force Acct 
Work 

Activity
October 15

Year 1 Plan becomes current year plan.  
Year 2 Plan becomes Year 1 Plan January 1
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